
EBASCO SERVICES INCORPORATED EBflSCO
160 Chubb Avenue. Lyndhurst. NJ 07071 (201)460-1900

August 22, 1986
RMOII-86-096

Mr. Nigel A. Robinson
Remedial Project Manager
U.S. Environmental Protection Agency
26 Federal Plaza
New York, New York 10278

SUBJECT: ASBESTOS DUMP SITE
WEEKLY STATUS REPORT
WEEK ENDING AUGUST 15, 1986
WORK ASSIGNMENT NUMBER: 10-26A2.0
EPA CONTRACT NUMBER: 68-01-7250

Dear Mr. Robinson:

The subject status report, a list of personnel present at the
site, and a summary table of the boring and well installation
activities completed at the Millington portion of the project
are enclosed. All work performed by Fred C. Hart Associates was
conducted in accordance with the Work Plan specifications and
modifications approved by you during this reporting period. If
you have any questions please do not hesitate to contact me.

Very truly yours,

William R. Colvin
Site Manager

cc: D. Sachdev
R. Fellman
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ASBESTOS DUMP SITE
RI/PS OVERSIGHT

REPORT FOR WEEK ENDING AUGUST 15, 1986

Monday/ August 11, 1986

Well installation was initiated and completed at well site
number 904. The boring was sampled every 2.5 feet with none of
the samples sent for laboratory analyses. A ten foot screen was
placed at the bottom of the 31.5 foot borehole. The work at the
bedrock well (number 901) was continued from August 8, 1986 and
the well was completed at a depth of 50 feet.

Tuesday, August 12, 1986

Drilling, sampling, and well installation were initiated and
completed at well location number 902. Fred C. Hart Associates
(Hart) collected three split spoon samples for chemical
analyses. One of these split spoon samples was split with
Ebasco for chemical analyses by JTC Environmental Consultants
and ENSECO Corporation. The well was completed at a depth of 33
feet.

Wednesday, August 13, 1986

Well drilling and installation were completed at well location
number 906. Hart collected nine split spoon samples five of
which were sent tor chemical analyses (one of which was split
with Ebasco). The well was completed at a depth of 16 feet.

Thursday, August 14, 1986

Well drilling and installation were initiated and completed at
well location number 907. Four split spoon samples were
collected and Hart sent two samples for chemical analyses. The
well was completed at a depth of 10 feet.
Friday, August 15, 1986

Well drilling and installation were initiated and completed at
well location number 905 at a depth of six feet. Three split
spoon samples were collected by Hart one of which was sent by
Hart for chemical analyses.
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ASBESTOS DUMP SITE
RI/FS OVERSIGHT

PERSONNEL PRESENT AT THE SITE DURING THE NEEK ENDING AUGUST 15, 1986

NAME ORGANIZATION
Date Present

8/11 8/12 8/13 8/14 8/15
1

S. Hanbros
A. Levy
T. Brown
S. poulakoe
P. Reeney
A. Garcia
R. Wyatt
*. Logel
S. Oolaoci

Fred c. Hart Associates
Fred C. Hart Associates
Empire Drilling Company
Empire Drilling Company
Empire Drilling Company
Empire Drilling Company
Empire Drilling Company
Empire Drilling Company
Empire Drilling Company

X
X
X
X

X
X
X

X
X
X
X

X
X
X

X
X
X
X

X
X
X
X
X
X

X
X

X

X
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ASK&TUS DUMP SITE
RI/PS (VEKSIGHT

SOIL SAMPLING SUMMARY

Site Boring 1

Millington 903

i

Split Spoon
Sawle 1

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18

Chemcal Analysis Ebasco Split Kewucks
Depth ( f t ) by Hart (X) CLP I (org/norg)

0-2 Air san(>le taken during
2-4 drilling by Hart
4-6
6-8
8-10
10-12
12-14
14-16
16-18 X
18-20
20-22
22-24 X
24-26 X
26-28
28-30
30-32 X
32-34
34-35

Millington
Millington

901
904

19 0*2

20
Shelby Tube
21
Tube
22
Tube
23
Tube
24
Tube
25
Shelby Tube
26
Tube
27

0-2
2.5-4.5
4.5-6.5
7-9
9-11
11.5-13.5
13.5-15.5
16-18
18-20
20.5-22.5
22.5-24.5
25-27
27-29
29.5-30.5
30.5-31.5

Air sample taken during
drilling by Hart
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ASBtbTUb (JUMP Sill!
RI/PS OVERSIGHT

SOIL SAMPLING SUMMARY

Site Boring 1

Millington 902

i

Hillington 90*

Millington 907

Millington 90S

Split Spoon
SMple 1

28
Split Spoon
(No miter)
29
Shelby Tube
30
Tube
31
tube
32
Ttfee
33
Tub*
34
Tube
35

36
37
38
39
40
41
42
43
Spoon No I

44
Tube (No Reoov.)
45
46
47

48
49
50

Depth (ft)

0-2
2.5-4.5

4.5-6.5
7-9
9-11
11.5-13.5
13.5-15.5
16-18
18-20
20.5-22.5
22.5-24.5
25-27
27-29
29.5-31.5
31.5-33

0-2
2-4
4-6
6-8
8-10
10-12
12-14
14-16
16-16.5

0-2
2.5-4.5
4.5-6.5
6.5-8.5
8.5-10.5

0-2
2-4
4-6

Chemical Analysis
by Hart (X)

X

X

X

X

X
X

X
X

X

X

X

Ebasoo Split Reaarks
CLP 1 (org/norg)

Air sample taken
drilling by Hart

BG274/MHG 649

Hart also took a
blank during the
of this boring
Air sasple taken
drilling

during

field
drilling
during

Hart takes a field repli-
BH 218/MBH 064 cate of 142

Air sample taken

Air sample taken
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